
Neenah Joint School District  |  Preliminary Project Schedule

Project / Phase / Task
2020 2022 20232021

Core Planning Team (CPT)

Operations + Capital Maintenance Subcommittee

Technology Subcommittee

SUMMER 2021 SAFETY/SECURITY AND ADA IMPROVEMENTS

 Design

 Bidding

 Construction

NEW NEENAH HIGH SCHOOL

New Neenah High School Subcommittee 

Activities, Athletics + Recreation Subcommittee 

Performing Arts Subcommittee

Sustainability Subcommittee

 Design

 Bidding

  Bid Package #1 | Site + Structure 

  Bid Package #2 | Remaining Work 

 Construction

 Closeout/Occupancy

M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A

The schedule above is preliminary and is subject to change.
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NEW NEENAH HIGH SCHOOL

New Neenah High School Subcommittee 

Activities, Athletics + Recreation Subcommittee 

Performing Arts Subcommittee

Sustainability Subcommittee

 Design

 Bidding
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The schedule above is preliminary and is subject to change.

Neenah Joint School District  |  Preliminary Project Schedule

Project / Phase / Task
2020 2022 20232021
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RENOVATE CURRENT HIGH SCHOOL FOR 5-6 INTERMEDIATE 
AND 7-8 MIDDLE SCHOOL 

Intermediate School Subcommittee

 Curricular Delivery/Alignment

 Design

Middle School Subcommittee

 Design

 Bidding

 Construction

  Phase #1

  Phase #2

 Closeout/Occupancy
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